COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 07/ 2018

ESTI MATE SUMVARY 13:37:12
CONTI D C22320 ESTI MATE NG 0005 PROG SPEC YR: 2005
PCN: 22320- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 103.0 DAYS TI ME ALLOW 228 WORK DAYS
REPLACEMENT OF STR. M 16-P ON PERCENT TIME:  45.18 ORI G TIME ALLOW 228 WORK DAYS
PROJECT NO. FBRO69A- 034
REPLACEMENT OF STR M 16- P
NAMVE OF ROAD:
PRQIECT COUNTI ES: HUERFANO
CONTRACTOR:
LAWRENCE CONSTRUCTI ON' COMPANY PAY PERI OD ENDI NG 11/ 03/ 2018 DATE TI ME STARTED 04/30/2018
9002 N. MOORE RD. DATE LET 04/ 12/ 2018 DATE WORK BEGAN
DATE AWARDED 04/18/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/30/2018 DATE ACCEPTED
LI TTLETON CO 80125 (303) 791-5642 DATE NOTI CE TO PROCEED 04/30/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,705, 624. 34 PARTI Cl PATI NG $ 43,571. 28 $ 0. 00
AWARD PRQJECT AMI: $ 2,759, 000.00 NON- PARTI CI PATI NG 2,173,032.18 596, 052. 64
PERCENT COMPLETE: 81.93% TOTAL EARNI NGS 2,216, 603. 46 596, 052. 64
FUNDS AVAI LABLE: $ 489, 020. 88 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,216, 603. 46 596, 052. 64
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -41, 385. 00 -47.09
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,175, 218. 46 596, 005. 55
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,175, 218. 46 596, 005. 55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 596, 005. 55

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22320 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22320-BID ESTI MATE RUN 11/ 07/ 2018
PRQJECT: FBRO69A- 034 ESTI MATE NO 0005 13:37: 12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 2.800 2. 800
ACRE 0. 000 0. 00
3, 578. 94000 2.800 10, 021. 03
0010 202-00090 Renoval of Delineator 12. 000 12. 000
EACH 0. 000 0. 00
2.80000 12. 000 33.60
0015 202-00240 *Renpval of Asphalt Mat (Pl aning) 3, 646. 000 3, 630. 000
Sy 0. 000 0. 00
10. 00000 3, 630. 000 36, 300. 00
0020 202-01000 *Renoval of Fence 1, 749. 000 1, 749. 000
LF 0. 000 0. 00
1. 06000 1, 749. 000 1,853.94
0025 202-01130 *Renpval of Guardrail Type 3 747.000 747.000
LF 0. 000 0. 00
17. 93000 747.000 13,393.71
0030 202-01300 *Renoval of End Anchorage 4. 000 4. 000
EACH 0. 000 0. 00
287. 20000 4.000 1,148.80
0035 202- 05026 Sawi ng Asphalt Material (6 |nch) 60. 000 60. 000
LF 0. 000 0. 00
10. 64000 60. 000 638. 40
0040 203-00060  *Enbanknment Material (Conplete In Place) 8,911. 000 8,911. 000
cY 0. 000 0. 00
13. 14000 8, 911. 000 117, 090. 54
0045 203-00062  Enbanknent Material (Conplete In Place) (Special) 3, 932. 000 3, 146. 000
cY 786. 000 21,552. 12
27.42000 3, 932. 000 107, 815. 44
0050 203-01500 Bl adi ng 25. 000 0. 000
HOUR 0. 000 0. 00
107. 45000 0. 000 0.00
0055 203-01510  Backhoe 25. 000 0. 000
HOUR 0. 000 0. 00

113. 45000 0. 000 0. 00



CONTI D

CAT NO0200

0060 203-01550

0065

203- 01594

0070

203- 01597

0075

207-00210

0080

207-00700

0085

207- 00704

0090

208- 00002

0095

208- 00020

0100

208- 00035

0105

208- 00045

0110 208-00060

ROADWAY

C22320
22320-BI D
FBRO69A- 034
| TEM
DESCRI PTI ON
Dozi ng

Conbi nati on Loader

*Pot hol i ng

St ockpi l e Topsoi |

Topsoi |

(Onsite)-(Pilot Program ONLY)

Subgr ade Soi |

Preparation -

(Pil ot

Program ONLY)

*Erosion Log Type 1 (12 Inch)

*Silt Fence

*Aggr egat e Bag

Concrete Washout

Structure

Tenporary Sl ope Drain

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
HOUR
134. 45000
25. 000
HOUR
92. 45000
11. 000
HOUR
323. 13000
500. 000
cy
6. 43000
4, 564. 000
cy
5. 19000
25, 071. 000
sy
0. 30000
557. 000
LF
3. 19000
3, 000. 000
LF
1. 48000
0. 000
LF
5. 32000
2.000
EACH
1, 993. 07000
0. 000
LF

18. 04000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.500
2.000
4.500

0. 000
0. 000
0. 000

10. 500
0. 000
10. 500

0. 000
0. 000
0. 000

122. 000
88. 000
210. 000

0. 000
0. 000
0. 000

497. 000
60. 000
557. 000

2,789.000
0. 000
2,789. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN11/07/2018

268.

456.

191.

.00

.00

.00

.00

.00

.00

.00

.00

13:37:12

AMOUNT

605.

3,392

1, 089.

1,776.

4,127

3, 986

03

.00

87

.00

90

.00

83

72

.00

14

.00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0115 208-00075

0120

208- 00103

0125

208- 00105

0130

208- 00106

0135

208- 00107

0140

208- 00207

0145

212-00701

0150

212-00703

0155

212-00704

0160

212-00706

0165 212-00708

C22320
22320-BID
FBRO69A- 034
| TEM
DESCRI PTI ON

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

Renoval of Trash

Erosi on Control Managenent

*Conpost (Mechanically Applied) - (Pilot

*Humate - (Pilot Program ONLY)

*Mycorrhizae - (Pilot Program ONLY)

*Seeding (Native) Drill -

(Pilot Program ONLY)

*Seedi ng (Native) Broadcast - (Pilot

Program ONLY)

Program ONLY)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
5, 416. 18000
20. 000
HOUR
48. 34000
40. 000
HOUR
144. 31000
20. 000
HOUR
100. 20000
25. 000
HOUR
113. 95000
33.000
DAY
158. 31000
346. 000
cy
35. 37000
1, 062. 000
LB
1. 12000
118. 000
LB
12. 34000
4. 930
ACRE
642. 48000
0. 560
ACRE

1, 289. 24000

QrY TH'S PERI OD
QTY TO DATE

13.
. 000
13.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 500
. 000
11.

500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 4

ESTI MATE RUN11/07/2018

193.

288.

316.

.00

.00

.00

62

.00

.00

.00

.00

.00

13:37:12

AMOUNT

21, 664.

290.

288.

901.

1, 481.

1, 820.

72

04

62

80

35

57

.00

.00

.00

.00

.00



CONTI D: C22320 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22320-BID ESTI MATE RUN 11/ 07/ 2018
PRQJECT: FBRO69A- 034 ESTI MATE NO 0005 13:37:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 213-00004 *Mil ching (Weed Free Straw) 4.930 0. 000
ACRE 0. 000 0. 00
622. 27000 0. 000 0. 00
0175 213-00061 *Mul ch Tackifier 1, 200. 000 0. 000
LB 0. 000 0. 00
2.18000 0. 000 0. 00
0180 213-00150 *Bonded Fiber Matrix 3. 000 3. 000
ACRE 0. 000 0. 00
2,818. 84000 3. 000 8, 456. 52
0185 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 3,211. 000 292. 000
Cl ass
SY 0. 000 0. 00
2. 45000 292. 000 715. 40
0190 217-00020 *Her bi ci de Treat nent 4.000 3. 500
HOUR 0. 000 0. 00
132. 97000 3.500 465. 40
0195 218- 00000 *Noxi ous Weed Managenent 1. 000 1. 000
LS 0. 000 0. 00
904. 16000 1. 000 904. 16
0200 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
31. 63000 0. 000 0. 00
0205 304-06000  Aggregate Base Course (Cl ass 6) 3, 400. 000 150. 430
TON 3,170. 480 74,379. 46
23. 46000 3,320.910 77,908. 55
0210 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 47.560 10, 118. 39
212. 75000 47. 560 10, 118. 39
0215 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 1, 550. 000 0. 000
TON 96. 560 11, 059. 98
114. 54000 96. 560 11, 059. 98
0220 411-10255 *Enul sified Asphalt (Sl ow Setting) 253. 000 0. 000
GAL 0. 000 0. 00

4.26000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0225 506-00209

0230

606- 00301

0235

606- 01370

0240

606- 02005

0245

607- 00005

0250

607- 00010

0255

607-01000

0260

607-11580

0265

607-60116

0270

609- 60011

0275 612-00001

C22320 COLORADO DEPARTMENT OF TRANSPORTATI ON
22320-BI D
FBRO69A- 034 ESTI MATE NO 0005
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Riprap (9 Inch) 0. 000
cY
162. 37000
*Quardrail Type 3 (6-3 Post Spacing) 31 inch M dwest 462. 500
Cuardrail System
LF
29. 63000
*Transition Type 3G 4.000
EACH
2,282.72000
*End Anchorage (Fl ared) 4. 000
EACH
2,479.51000
*End Post 18. 000
EACH
196. 79000
*Corner and Line Brace Post 12. 000
EACH
234.01000
*Fence Barbed Wre with Metal Posts 1, 810. 000
LF
2.66000
*Fence (Tenporary) 1, 624. 000
LF
5. 11000
*16 Foot Gate 2.000
EACH
638. 23000
Curb Type 6 (Section M 92. 000
LF
15. 96000
Del i neator (Type I) 19. 000
EACH

193. 27000

QrY TH'S PERI OD
QTY TO DATE

1, 624.
. 000
1, 624.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 6

ESTI MATE RUN11/07/2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:37:12

AMOUNT

8,298

.00

.00

.00

.00

.00

.00

.00

64

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0280 612-00003

0285

615- 00030

0290

621- 00425

0295

624-20025

0300

625- 00000

0305

626- 00000

0310

626-01104

0315

627-00013

0320

630- 00000

0325

630- 00007

0330 630-00012

C22320
22320-BID
FBRO69A- 034
| TEM
DESCRI PTI ON

Del i neator (Type I11)

Enmbanknent

Protector Type 3

*Det our

24 Inch Drainage Pipe (Class 0) (Conplete In Place)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier V)

*Pavenment Marking Paint (H gh Build)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

6. 000

17. 95000

2.000
EACH
1, 665. 44000

1.000
LS
378, 798. 20000

67.000
LF

53. 73000
1. 000

LS
25, 529. 05000
1. 000

LS

242, 620. 34000

1. 000

LS
7, 445. 98000
38. 000

GAL
106. 67000
750. 000

HOUR

23. 40000
200. 000

DAY
374. 43000
40. 000

DAY

374. 43000

QrY TH'S PERI OD
QTY TO DATE

32.
. 000
32.

. 000
. 000
. 000

. 000
. 000
. 000

. 850
. 000
. 850

. 000
. 000
. 000

.511
. 000
.511

. 000
. 000
. 000

. 500
. 100
. 600

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

Page 7

ESTI MATE RUN11/07/2018

744.

10, 484

.00

.00

.00

.00

.00

.00

.00

.00

04

.00

13:37:12

AMOUNT

321,978

13, 045

242,620

4, 467

14,812

44,931.

11, 981.

.00

.00

47

.00

34

34

59

.00

20

60

76



CONTI D: C22320 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22320-BID ESTI MATE RUN 11/ 07/ 2018
PRQJECT: FBRO69A- 034 ESTI MATE NO 0005 13:37:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80002 *Fl ashi ng Beacon (Sol ar) 6. 000 3. 000
EACH 2.400 1,174.34
489. 31000 5.400 2,642. 27
0340 630-80336 *Barricade (Type 3 MB) (Tenporary) 8. 000 4.000
EACH 3.200 765. 86
239. 33000 7.200 1,723.18
0345 630-80341 *Construction Traffic Sign (Panel Size A) 9. 000 4.500
EACH 3. 600 191. 45
53. 18000 8. 100 430. 76
0350 630-80342  *Construction Traffic Sign (Panel Size B) 30. 000 15. 000
EACH 12. 000 687. 24
57.27000 27.000 1, 546. 29
0355 630-80343 *Construction Traffic Sign (Panel Size O 6. 000 3. 000
EACH 2. 400 191. 47
79. 78000 5.400 430. 81
0360 630-80344 *Construction Traffic Sign (Special) 54. 000 27.000
SF 21. 600 413. 64
19. 15000 48. 600 930. 69
0365 630-80355 *Portabl e Message Sign Panel 5. 000 2.500
EACH 2.000 12,764.52
6, 382. 26000 4.500 28,720. 17
0370 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
ype) EACH 0. 000 0. 00
850. 97000 0. 000 0. 00
0375 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 47.000 23.500
EACH 18. 800 999. 78
53. 18000 42. 300 2,249.51
0380 630-80370 Concrete Barrier (Tenporary) 3, 660. 000 1, 830. 000
LF 1, 464. 000 38,576. 40
26. 35000 3, 294. 000 86, 796. 90
0385 630-80380 *Traffic Cone 40. 000 15. 000
EACH 12. 000 127. 68

10. 64000 27.000 287. 28



CONTI D

CAT NO0200

0390 630-85010

0395

700- 70010

0400

700- 70011

0405

700- 70016

0410

700- 70018

0415

700- 70019

0420

700- 70025

0425 700-70380

CAT NO0300

0430 202-00400

0435 206- 00000

C22320
22320-BID
FBRO69A- 034
| TEM
DESCRI PTI ON
ROADWAY

*| npact Attenuator (Tenporary)

F/ A M nor Contract Revisions
F/ A Partnering
F/ A Fuel Cost Adj ustnment
F/ A Roadway Snpot hness | ncentive
F/ A Asphalt Cenent Cost Adjustnent
F/' A Quality Incentive Paynent
F/ A Erosion Control
M 16- P

Renoval of Bridge

Structure Excavation

COLORADO

DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

4. 000

EACH
5, 850. 40000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
4, 000. 000

FA
1. 00000
2, 400. 000

FA
1. 00000
3, 000. 000

FA
1. 00000
1, 600. 000

FA
1. 00000
0. 000

FA
1. 00000

CAT 0200
1. 000

EACH

131, 798. 95000

258. 000

17. 88000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
1. 600
3. 600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

892. 630
531. 180
1,423.810

0. 000
0. 000
0. 000

0. 000
560. 390
560. 390

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

CURRENT AMI $ 1,705,017.69 $ 80$ 1, 250, 288

1. 000
0. 000
1. 000

258. 000
0. 000
258. 000

Page 9

ESTI MATE RUN11/07/2018

9, 360

531.

560.

196, 398

.00
131, 798

.00
4,613

13:37:12
CUMULATI VE
AMOUNT

64
21, 061. 44

.00
0. 00

.00
0. 00

18
1,423.81

.00
0. 00

39
560. 39

.00
0. 00

.00
0. 00

95

04



CONTI D: C22320 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22320-BID ESTI MATE RUN 11/ 07/ 2018
PRQJECT: FBRO69A- 034 ESTI MATE NO 0005 13:37:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 M 16-P

0440 206-00100 Structure Backfill (Cass 1) 836. 000 669. 000
CcY 167. 000 6, 202. 38
37. 14000 836. 000 31, 049. 04
0445 206- 00360 Mechani cal Rei nforcenent of Soil 655. 000 131. 000
cY 524. 000 8,399.72
16. 03000 655. 000 10, 499. 65
0450 206- 00520 Filter Material (Class B) 44. 000 44.000
cY 0. 000 0. 00
123. 50000 44.000 5,434.00
0455 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 110. 000 0. 000
TON 0. 000 0. 00
114. 54000 0. 000 0. 00
0460 411-10255 *Enmul sified Asphalt (Sl ow Setting) 34. 000 0. 000
GAL 0. 000 0. 00
4.26000 0. 000 0. 00
0465 420-00132 Geotextile (Separator) (Class 1) 1, 641. 000 656. 000
SY 575. 000 954. 50
1. 66000 1, 231. 000 2,043. 46
0470 502-00460 Pile Tip 20. 000 20. 000
EACH 0. 000 0. 00
120. 82000 20. 000 2,416. 40
0475 502-11274 *Steel Piling (HP 12x74) 1, 401. 000 1, 401. 000
LF 0. 000 0. 00
55. 41000 1, 401. 000 77,629. 41
0480 506-00412 Soil Riprap (12 Inch) 851. 000 340. 000
CcY 298. 250 23, 666. 14
79. 35000 638. 250 50, 645. 14
0485 515-00120  *Waterproofing (Menbrane) 678. 000 0. 000
SY 666. 700 18, 574. 26
27.86000 666. 700 18,574. 26
0490 518-01004 Bri dge Expansion Device (0-4 I|nch) 120. 000 0. 000
LF 102. 000 20, 800. 86

203. 93000 102. 000 20, 800. 86



CONTI D: C22320 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 22320-BID ESTI MATE RUN11/07/2018
PRQIECT FBRO69A- 034 ESTI MATE NO. 0005 13:37:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
CAT NO0300 M 16-P
0495 601-03040 *Concrete Class D (Bridge) 392. 000 92. 000
cy 300. 000 184, 713. 00
615. 71000 392. 000 241, 358. 32
0500 602-00020 *Rei nforcing Steel (Epoxy Coated) 66, 735. 000 10, 378. 000
LB 56, 357. 000 71, 009. 82
1. 26000 66, 735. 000 84, 086. 10
0505 606-11030 *Bridge Rail Type 10M 316. 000 0. 000
LF 316. 000 61, 307. 16
194. 01000 316. 000 61, 307. 16
0510 613-00200 2 Inch Electrical Conduit 610. 000 0. 000
LF 610. 000 4,026. 00
6. 60000 610. 000 4,026. 00
0515 618-00163  *Prestressed Concrete | (BT63) 548. 000 548. 000
LF 0. 000 0. 00
322. 01000 548. 000 176, 461. 48
CAT 0300 CURRENT AMI $  957,035.38$%  399,653.84% 922,743.27
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0520 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 986. 73000 1. 000 30, 986. 73
0525 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 201. 72000 1. 000 11,201.72
0530 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 382. 82000 1.000 1,382.82
CAT 0400 CURRENT AMT $ 43,571.27 % 0.00% 43,571. 27

PROQIECT TOTAL

CURRENT AMI $ 2,705,624.34 %

596, 052. 64 $ 2, 216, 603.



